January Tasks	01-Feb-20	WEEK1					08-Feb-20	WEEK2					15-Feb-20	WEEK3					22-Feb-20	WEEK4					29-Feb-20	WEEK5					07-Mar-20	Notes / Feedback
		1	2	3	4	5		1	2	3	4	5		1	2	3	4	5		1	2	3	4	5		1	2	3	4	5		Complete
																															Complete
Start of my project									■	■	■																				
looking through the project outline							■				■	■																			
Project-Disscussions														■	■	■	■	■													
Starting my blog																															
reasearch																															
getting my platforms connected vmware & moveit setup assitant																				■	■	■	■								
start of my lituratre review																							■	■							
Planning																															
Complete Gantt Chart																															
having problems with vmware																										■	■				
more reasearch																												■	■	■	
creating my first configuration file																												■	■		
Adjusting the configuration files to try launch it Rviz																												■	■		
CHECK POINT: Teacher / peer review:																															
CHECK POINT: peer review:																															